NORTHROP GRUMMAN
Mission Systems

ROM/Proposal Status

Interservice Material Accounting and Control System

Dave Crace/NGMS
2004 Ogden, UT
CMT
20-22 Jul 2004

Copyright 2003 Northrop Grumman Corporation

Enhancement Status

Enhancement	Status	Software Version
Delete Multiple Messages	Deployed	IMACS Version 4.3
Production Mismatch Business Rule Relaxation (Segment 1)	Deployed	IMACS Version 4.3
Excel Spreadsheet Manual Upload (Phase 1)	Deployed	IMACS Version 4.3
Toolbar Navigation	Deployed	IMACS Version 4.3
Production Mismatch Business Rule Relaxation (Segment 2)	Deployed	IMACS Version 5.0
Modify Transaction Mismatch Business Rules	Deployed	IMACS Version 5.0
Excel Spreadsheet Manual Upload (Phase 2)	Deployed	IMACS Version 5.0

Copyright 2003 Northrop Grumman Corporation

Enhancement	Status	Software Version
Transaction Business Rule Relaxation Enhancement (Phase I)	Deployed	IMACS Version 5.1
Production Business Rule Relaxation Enhancement (Phase II)	Deployed	IMACS Version 5.1
Copy DMISA Control Number and Suffix Enhancement	Deployed	IMACS Version 5.1
Transaction Business Rule Relaxation Enhancement (Phase II)	Deployed	IMACS Version 5.2
SDS Special Processing Changes	Deployed	IMACS Version 5.2
DSS Balance Data	Deployed	IMACS Version 5.2
PDF, RTF, and HTML Report Format Generation	Deployed	IMACS Version 5.2

Copyright 2003 Northrop Grumman Corporation

Enhancement	Status	Software Version
Add/Update Multiple Line Items – PE19 (Phase I)	Deployed	IMACS Version 5.3
Excel Spreadsheet Down/Uploads PE-15, PE-22, PE-26, PE-27 + (Phase I)	Deployed	IMACS Version 5.3
Transaction Business Rule Relaxation Enhancement (Phase II)	Deployed	IMACS Version 5.3
SDS Special Processing Changes	Deployed	IMACS Version 5.3
DSS Balance Data	Deployed	IMACS Version 5.3
PDF, RTF, and HTML Report Format Generation	Deployed	IMACS Version 5.3

Copyright 2003 Northrop Grumman Corporation

Enhancement	Status	Software Version
Server H/W S/W Upgrades	In Progress	IMACS Version 6.0
Client H/W S/W Upgrades	In Progress	IMACS Version 6.0
Selected DRs	In Progress	IMACS Version 6.0
Encryption	In Progress	IMACS Version 6.0

Copyright 2003 Northrop Grumman Corporation

Awarded Enhancement Status Software Version

Add/Update Multiple Line Items – (PE19) (Phase II)	In Progress	IMACS Version 6.1
Exhibit III-A/B Spreadsheets – (PE-15, PE-22, PE-26, PE-27 +) (Phase II)	In Progress	IMACS Version 6.1
Web Enablement Study	In Progress	Planned 4th Qtr 2004
DMOPS Interface	In Progress	Planned 4th Qtr 2004

Copyright 2003 Northrop Grumman Corporation

Proposals at GSA

Enhancement

COST

DMISA List Filter	$ 31K[1]
Free Text Comments	$ 24K[1]
Line Item Type Change	$ 48K[1]

[1] Cost proposal submitted

Copyright 2003 Northrop Grumman Corporation

Potential Enhancement Considerations

Enhancement

COST

Web Enablement	$500[1]
PE 20 - Provide details on the Deviation Page to show what the deviation is, not just that there is a deviation	$60k[1]
PE 28 - Technical Data List (Exhibit VII-B) selections (i.e., scrolling to the end of the list is very time consuming). Add a filter to all screens that have a similar scrolling situation.	$58k[1]
PE 29 - Add logic that restricts the display of Funding Documents to only those that apply to the DMISA/Exhibit/Tab being worked	$106k[1]

[1] ROM estimate only formal cost proposal will be prepared upon request

Copyright 2003 Northrop Grumman Corporation

Potential Enhancement Suggestion

Complete Add/Update Multiple Line Items (Phase II)

Complete Exhibit III-A/B Spreadsheets (Phase II)

Complete DMOPS Interface

Complete Business Case Analysis (BCA)

Complete Security and Accreditation

Accomplish Workload Forecasting through Phased approach

Continue Web Study effort

Continue Web development after Web Study completed using enhancement funds identified in budgets until

Copyright 2003 Northrop Grumman Corporation

Potential Enhancement Suggestion

Schedule

NORTHROP GRUMMAN
Mission Systems

ROM/Proposal Status

Interservice Material Accounting and Control System

Dave Crace/NGMS
2004 Ogden, UT
CMT
20-22 Jul 2004